e BIETIA

IMPROVING COMMUNITIES TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 2/24/2020 to 2/28/2020
Contract: Rosemary Lake Dredging
Contractor: Maverick Construction Co., Inc. Inspector(s) on site:  Caroline Armstrong

WORK COMPLETED THIS WEEK

e Weekly turbidity monitoring conducted on Tuesday and Friday along Rosemary Brook.
e Awaiting approval for waste profile acceptance at Southbridge landfill.

WORK ANTICIPATED FOR NEXT WEEK

e Weekly turbidity monitoring to be conducted along Rosemary Brook.
e Upon approval at Southbridge, begin hauling of material to landfill.
e First fuel delivery to fill fuel cubes.

e Once bins are empty, continue excavation of lakebed material. Continue stockpiling of
material to allow dewater. Continue relocation of excavated material into soil bin areas to
allow stabilization. If needed, addition and mixing of cement to new material in soil
containment area, approx. 1-3%, per Stabilization Plan.
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Needham DPW
Rosemary Lake Dredging

PHOTOS

View of work pad from Rsemary Street on Monay (2/24)
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View of work pad from Rosémary Street on Friday (2/28)
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View of Staging area secured (2/26)

View of oreay on Tueda (2/25)
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Needham DPW
Rosemary Lake Dredging

View o forebay and outlet pipe on Fridy (2/28)
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Needham DPW
Rosemary Lake Dredgin
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Tuesday (2/25/2020) Friday (2/28/220)
Station 1 (Petrini Apartments) — Turbidity readings measured on Tuesday and Friday
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Tuesday (2/25/20) Friday (2/8/200)
Station 2 (West Street) — Turbidity readings measured on Tuesday and Friday
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